

# Tight Site, Tight Partnership:

A Story of One Site, Two Buildings, and Twenty Years of Collaboration

A4LE LearningSCAPES Conference October 30, 2025 | 3-4PM



#### Hello!



Will Anderson
Chief Operations Officer



wanderson@richland2.org



Jessica Agee
Principal, Center for
Knowledge (CFK)



jagee@richland2.org



**Doug Quackenbush**Principal



pdq@quackenbusharchitects.com





**Aimee Eckmann**Firmwide PreK-12 Practice
Leader

#### Perkins&Will

aimee.eckmann@perkinswill.com

#### **About Richland Two**






2023-2026 STRATEGIC PLAN Purpose Driven, Future Ready



ENGAGED.
SUPPORTED.

CONNECTED. ACHIEVING.



# CORE VALUES

BELONGING LEARNING CONTINUOUS IMPROVEMENT JOY

# **MISSION**

IN PARTNERSHIP WITH OUR COMMUNITY, WE EMPOWER STUDENTS TO DISCOVER THEIR POTENTIAL AND PREPARE FOR A SUCCESSFUL FUTURE.

# **FOUNDATIONS**

COMMUNITY & FAMILY ENGAGEMENT | TEACHING & LEARNING | CULTURE & CLIMATE | HUMAN CAPITAL | FINANCE & OPERATIONS



# **Richland Two Fast Facts**

- Total Enrollment 28,887
  - African- American 63%
  - ∘ White 14%
  - Hispanic 14%
  - Asian 3%
  - 58 Different Languages spoken
  - 7% Multilingual Learners
  - 14% students with IEPs
  - 21% of students changed school last year
  - 12% military affiliated
  - 64% Pupils in Poverty
  - 87% Graduation Rate
- 44 Schools and Centers
- 31 Nationally Certified Magnet Schools

- Employees 3,887
- Budget
  - General Operating = FY26 \$388 million
  - Capital = FY26 \$45 million
- Look Ahead
  - Charter Schools, Vouchers, Choice
  - New Residents
  - New Businesses
  - Decrease in Funding but Increase in Needs



#### **About Richland Two**

Between 2005 and 2025, significant enrollment growth, peaking in the 2010s, leveling off in recent years.

#### **Drivers of growth**

- Industry
- New families
- New construction

#### Impact of growth

- School overcrowding
- Consideration of redistricting
- Facility expansions

	SY 2005	SY 2025	Change
Enrollment	20,968	28,887	7,919
Schools	27	44	+17
Building Sq. Ft	3,510,807	5,738,436	+2,227,629
# of Teachers	1,080	1,479	+399
Poverty	46%	64%	+18%
Non-White	66%	86%	+20%

# QUACKENBUSH ARCHITECTS + PLANNERS



















20+

Years of Experience

10

**School Districts Served** 

130+

K-12 Projects

56


Design Awards including

33

K-12 Awards

Recipient of the AIA South Carolina Firm Award in 2025

Since 1935, we've believed that design has the power to make the world a better, more beautiful place.



v Island Sa

**Crow Island School**Winnetka, Illinois, 1940

# Designing for the future of learning.

3,000+

School projects designed

860,000+

Students served and counting

#### **#2 Education Giants**


Interior Design, 2023

# **Top-Ranked in K-12 Architecture**


Building Design + Construction, 2023

#### **More AIA National Honor Awards**


for Pre-K 12 schools than any other firm



#### Timeline: Perkins&Will and Quackenbush Architects' Collaborations



#### Timeline: Perkins&Will, Quackenbush Architects, and Richland Two's Collaborations













# Center for Knowledge Magnet Elementary School Completion: 2024



# Design Partnerships: Regional Perspective

- Deep understanding of client preferences and standards
- Proven experience with regional construction assemblies and materials (value & craftsmanship)
- Established knowledge of contractors and project delivery procurement strategies
- Trusted relationships and knowledge of local and state permitting authorities
- Cultural and geographical insight that reflect the unique traditions and character of the region






# Design Partnerships: National Perspective

# (Why we partner with **Perkins&Will)**

- Brings an international perspective to school design
- Deep resume of exceptional school projects
- **Innovative** programming process
- Continuity of team over decades
- Very collaborative not obsessed with control or credit





## Design Partnerships:

# Should you partner/hire a Partnered Team?

Is it **appropriate** for your **project**?

 Client Profile/ Scope (i.e., Programming)/ Scale/ Complexity

What are the **benefits**?

Diverse perspectives/ Great value/ Richer designs


What makes a **great partnership**?


 Compatible culture & values/ long-term perspective/ trust & mutual respect





#### The Partnership: Perkins&Will, Quackenbush Architects, and Richland Two's Collaborations







#### Planning Evolution: Blythewood High School (2007)

Planning for Cross Disciplinary and Curricular Flexibility


## **Departmental**




## **Grade Level Teams**




## **Thematic Teams**






#### Planning Evolution: Muller Road Middle School (2011)

Planning for Cross Disciplinary and Curricular Flexibility



#### Planning Evolution: Muller Road Middle School (2011)

Extended learning and transparency





# Case Study: EL Wright Middle School & Center for Knowledge Elementary School Facilities Plan Recommendation



#### **BACKGROUND INFORMATION:**

Built: 1961; Addition (Cafeteria): 1990; Addition: 2004


#### **KEY CHALLENGES:**

- Site topography is challenging; landlocked for play space
- Age of buildings; single-story buildings occupy much of the site
- Site traffic 2 lines of cars
- Multiple buildings introduce safety and accessibility challenges


#### **PROGRAM DEFICIENCIES:**

- No flexible collaboration space
- No maker space
- Need for more flexible furniture

**RECOMMENDATION:** Re-build except for latest 3-story building (limited renovation)










# **EL Wright Middle School + Center for Knowledge Elementary School**





# **Phasing Concepts**

GRAPHIC LEGEND


BUSINGS

GAR DROPNOFF LOOF

CONSTRUCTION FASH C

CONSTRUCTION TONCE

Phase A-1 June 2020 to Dec 2020



Phase B-2 April 2023 to Dec 2023



Phase A-2 Jan 2021 to Dec 2022



Phase C Jan 2024 to Feb 2024



**Phase B-1** Jan 2023 to May 2023




Phase D Mar 2024 to Aug 2024



Phase A-1: MS Site Prep/ Portables

June 2020 to Dec 2020





Phase A-2: Construct MS

**Jan 2021 to Dec 2022** 





### Phase B-1: Demo old MS Jan 2023 to May 2023





# Phase B-2: Construct ES April 2023 to Dec 2023





## Phase C: Demo old ES

Jan 2024 to March 2024






### Phase D: Complete site

### March 2024 to Aug 2024







#### Floor Plans EL Wright MS and CFK (2023/24)



CFK





Level 00 CFK


Level 01 CFK / ELW


Level 02 ELW

Level 03 ELW




Planning Evolution: EL Wright MS and CFK (2023/24) Extended learning and transparency





## Planning Evolution: CFK (2024)

Extended learning and transparency



Level 01 Diagram

Level 02 Diagram

MIDDLE























































- Understand what is working, what can be improved, and why
- Take steps to make improvements in the existing facility
- Take steps to improve design in future facilities
- Opportunity to tweak, to educate and to improve



## **Survey Structure**

Rating Scale



Open Ended




## 25 out of 26 staff responded





### Sample of results



## **Survey take-aways**













#### Implementable remedies:

- Add storage (furniture)
- Mitigate acoustical issues (music room to art)
- Plant hedges at playground to limit visibility from parents in carpool line
- Add shade structures playground
- Lockdown procedures

#### Future project considerations:

- Improve amphitheater access
- Increase library and conference room size
- Add after school care storage space

### **Lessons learned**

- Leadership transitions / continuity of administrators and staff
- Training / PD to use the spaces as designed
- Lockdown plan / safety expectations
- Project budget GMP established 5 years before completion (2018)
- Mechanical systems commissioning and staff training (consider phasing complexities)
- Plan for flex offices / meeting rooms for changing staff counts
- Students will meet the expectations (in use of the learning environment) of the leaders



Our building is direct contributing factor to our school's community and culture. The space is inviting, captures opportunities for collaboration, and meets the needs for safety and security within our environment.

### Space is used innovatively

Center for Knowledge has a powerful effect on creating a strong sense of school community. Because the building is smaller and more intimate than many schools, it allows students, staff, and families to truly know one another.

The new building gives us an identity and it is especially nice to have everyone under one roof. The signage and the cohesiveness of color is so well done.

